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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

Date: December 30, 1995
Subject: North Shore Group Site, Chicago, Illinois
From: Steve Faryan, 0OSC, U.S. EPA, Region 5, EERB

To: T. Johnson, U.S. EPA, OSWER FAX 703-603-9107

R. Karl, Chief, U.S. EPA, EERB FAX 312-353-9176
D. Bruce, Chief, RS II, U.S. EPA, EERB FAX 312-353-9176
B. Messenger, Chief, U.S. EPA, ESS FAX 312-353-9176
M. Berman, U.S. EPA, ORC FAX 312-886-7160
S. Adams, IEPA FAX 217-782-3258
J. Schuessler, City of Chicago FAX 312-744-5272

FPOLREP No.: POLREP 6 and Final

Reporting Period: December 15 through December 30, 1995
Site No.: VE

Delivery Order No.: 5001-05-377 Smith Environmental
Response Authority: CERCLA Removal Action (Time Critical)
CERCLIS No.: Not Applicable

NPL Status: Not on the NPL

State Notification: IEPA Notified

Action Memorandum Status: Approved

Start Date: October 17, 1995

Demobilization Date: December 16, 1995

Completion Date:

Site Information: The North Shore Group site is an abandoned 4-
story building which contained scattered containers of pesticides
and solvents (see polrep 1 for more detailed information).

Current Situation: Removal activities continued throughout this
reporting period. Weather conditions throughout this reporting
period: -10° to 40°F, with occasional snowing.

Removal Activities To Date: Equipment and materials were
demobilized from site. Approximately 1400 gallons of flammable
material was pumped into a tanker and transported to Heritage,
Romeoville, Illinois for fuels blending. Empty drums containing
this material were then crushed and loaded into non-hazardous
rolloff box. Two rolloffs of non-hazardous material were shipped
coff site to to be landfilled.

Enforcement: The owners and operators of the North Shore site have
keen located and have been served Notice Letters and 104 (e)
information request letters.

Planned Removal Activities: See POLREP 1.



Next Steps:

The City of Chicago is to demolish the building following and

asbestos removal.

Key issues:

demolition.

Cost Information:

ERCS Contractor
TAT Contractor
U.S. EPA
L
:* as of December 13,
as of December 13,

Disposition of Wastes:

Costs To Date Ceiling
$191,143" $200,000
$ 14,316 $ 17,500
$ 22,410 $ 25,000
1995
1995

Large quantities of asbestos remain in the building
and will have to be removed prior to demolition.

The City of
Chicago will remove the

asbestos material prior to building

debris, PPE,
crushed drums

Wastestream Quantity Date Shipped Disposal Facility Treatment
Off Site

Pesticides, liquid 1862 1b 12-08-95 Clean Harbors, incineration
(17 drums) Chicago, IL

Pesticides, solid 2244 1b 12-08-95 Clean Harbors, incineration
(21 drums) Chicago, IL

Sticides, 341 1b. 12-08-95 Clean Harbors, incineration

#Crosols (3 drums) Chicago, IL

Arsenic trioxide 237 1b. 12-08-95 Clean Harbors, incineration
(2 drums) Chicago, IL

Flammable Liquids 1400 gallons 12-18-95 Heritage, Romeoville, | fuels blending

IL
Ncn-hazardous 40 yd? 12-19-95 landfill

Dyes

Flammable poison
liquids

Hydrocyanic Acid

Cylinders

2,4,5-T




